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U.S. ENVIRONMENTAL PROTECTION AGENCY, REGION V 
POLLUTION/SITUATION REPORT #138 

 

 
 

KALAMAZOO RIVER/ENBRIDGE SPILL – REMOVAL 
SITE # Z5JS 

MARSHALL, MICHIGAN 
LATITUDE: 42.2395273; LONGITUDE: -84.9662018 

 

 
 

Confluence Excavation and Restoration Activities Completed  
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To:  Susan Hedman, U.S. EPA Regional Administrator 
James Sygo, MDEQ 
Mark DuCharme, MDEQ 
Michelle DeLong, MDEQ 
Dr. Linda Dykema, MDCH 
Lt. Barry Reber, Michigan State Police, Emergency Management 
Deb Cardiff, Kalamazoo County 
Lt. Paul Baker, Kalamazoo County Sheriff’s Office 
James Rutherford, Calhoun County Public Health Department 
Durk Dunham, Calhoun County Emergency Management 
Scott Corbin, Allegan County Emergency Management 
Mike McKenzie, City of Battle Creek 
Cheryl Vosburg, City of Marshall  
Christine Kosmowski, City of Battle Creek 

 
From:      Ralph Dollhopf, U.S. EPA, Federal On-Scene Coordinator 

Date:     3/23/2012 

Reporting/Operational Period: 0700 hours 3/08/2012 through 0700 hours 03/15/2012 

1. Site Data 

Site Number:  Z5JS   Response Type:  Emergency  
Response Authority:  OPA   Incident Category:  Removal Action 
Response Lead:  PRP    NPL Status:  Non-NPL 
Mobilization Date:  7/26/2010   Start Date:  7/26/2010  
FPN#:  E10527    

2. Operations Section 

• The organizational response structure consisted of the following Branches: 1) Overbank; 2) Submerged 
Oil; 3) Containment; 4) River Reopening; 5) Kalamazoo River; 6) Talmadge Creek; 7) Air Operations; 
and 8) Waste Management. 

2.1 Overbank Branch 

2.1.1 OSCAR Group 

• The OSCAR Group conducted data review, quality control, and evaluation of outstanding overbank sites 
to ensure that all pending issues are addressed.   

• Sites status information is presented in Table 3. 

2.1.2 Overbank Science Group 

•  Information gathering and data compilation for expedited RI work recently completed at OB 8.48 LDB 
continued. 

 

2.1.3 Overbank Compliance Group 

• Tracking and follow up of issues relating to variances to the permit for OB 9.10 LDB continued. 
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• Tracking and follow up of issues for the permit for OB 8.97 Island and OB 10.37 RDB continued.  

2.1.4 Overbank Recovery Group 

• Daily maintenance and monitoring of the Talmadge Creek diversion system at the Talmadge Creek and 
Kalamazoo River confluence continued until demobilization was completed.   

• Rain and flooding continued to impede excavation activities at OB 8.97 Island and OB 10.37 RDB. 

• Excavation activities began at OB 9.10 LDB but were also limited due to rain and flooding.  As of the 
end of the operational period, approximately 80% of the soil removal work was completed at OB 9.10 
LDB. 

2.1.5 Overbank Monitoring Group 

• Enbridge continued to maintain an odor response team; however, no odor complaints were received 
during this operational period. 

• Air monitoring and sampling information is included in Tables 1 and 2. 

2.2 Submerged Oil Branch 

2.2.1 Submerged Oil Assessment Group 

• The Group was added this operational period to begin development of tactical plans for submerged oil 
recovery in 2012, consistent with the command emphasis.  The Group met on a daily basis during the 
operational period to develop the tactical plans. 

2.2.2 Submerged Oil Science Group  

• In response to EPA’s February 2, 2012 letter, the Group continued review of the revised Quantification 
of Submerged Oil Report.   

• On February 20, 2012 Enbridge submitted the Report of Findings for Submerged Oil Temperature 
Effects Study.  The report is currently under review by the EPA. 

• Modified Temperature Effects Studies conducted on the samples collected for the SSCG was completed.   

• Additional testing continued to be conducted off-site by Dakota Technologies to determine the 
effectiveness of optical screening of residual oil in sediments. 

• Centrifuge testing continued to be conducted off-site to supplement sub-oil quantification efforts.  

• The Group continued to compile information regarding the evaluation conducted on sediment samples 
collected at SO 9.00 to present to the OSCAR Group. 

2.2.3 Submerged Oil Compliance Group 

• No activities were conducted during the reporting period. 

2.2.4 Submerged Oil Recovery Group 

• No activities were conducted during the reporting period. 
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2.2.5 Submerged Oil Monitoring Group 

• No activities were conducted during the reporting period. 

2.3 Containment Branch 

2.3.1 Containment Science Group 

• Under the Group’s direction, Enbridge continued to prepare a modified plan and permit application to 
include 15 additional active sediment traps and fewer passive locations.  Enbridge is evaluating 
information and data requirements for permitting of the additional active trap locations. 

• Evaluation of subsurface sediment monitoring strategies and devices for various locations along the 
Kalamazoo River continued. 

• The Group continued to develop strategies for evaluating the hydrodynamic characteristics of the 22 
proposed active sediment traps using the numerical Hydrodynamic Model in response to a request for 
supplemental information from the MDEQ. 

2.3.2 Containment Compliance Group 

• The Group continued to track previously submitted MDEQ permit applications for proposed submerged 
sediment collection structures at six select locations along the Kalamazoo River. 

2.3.3 Containment Recovery Group 

• As of the close of the operational period, teams continued to maintain 1,750 feet of surface hard boom at 
10 protective containment sites, and 200 feet of surface hard boom at 1 control point.  Teams removed 
debris accumulated within the boomed areas. 

• Maintenance and monitoring of sediment control devices within Talmadge Creek between MP 1.4 and 
MP 2.0 continued until restoration and removal activities were completed. 

2.3.4 Containment Monitoring Group 

• Water level gauges continue to be monitored at multiple locations along the Kalamazoo River, the 
Morrow Lake Delta, and Morrow Lake. 

• Control points in Talmadge Creek and protective containment points in the Kalamazoo River continued 
to be monitored.    

2.4 River Reopening Branch 

2.4.1 River Reopening Media Group 

• Coordination of media relations personnel was initiated in order to prepare for river reopening events. 

• Preparation of kiosk materials and signs to be posted along the river began. 

2.4.2 River Reopening Assessment/Confirmation Group 

• A plan is being developed to determine potential remaining impacts in the river and on the overbank 
areas from the confluence of Talmadge Creek and the Kalamazoo River to Saylor’s Landing (MP 2.25). 
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2.4.3 River Reopening Implementation Group 

• A buoy permit application is in development for Calhoun County. 

• Acquisition and staging of river traffic control devices was initiated. 

2.4.4 River Reopening Monitoring & Security Group 

• A Site Specific Safety Plan for use of the River by both response personnel and the public is in 
development. 

• A plan for maintaining security of sections of the river that will remain closed is in development. 

2.5 Kalamazoo River Branch 

2.5.1 Kalamazoo River Remedial Investigation Group 

• Implementation of the Kalamazoo River RI Work Plan for Enbridge owned properties between MP 5.8 
and MP 11 continued. 

2.5.2 Kalamazoo River Compliance Group 

• Restoration and stabilization activities were conducted at various Kalamazoo River Bank Erosion 
Assessment (KRBEA) Sites. 

• Permit applications for the Raymond Road KRBEA site were prepared. 

• Evaluation of RI data for MP 2.25 to MP 5.8, OB 8.48 LDB, and MP 13.00R1 continued. 

2.5.3 Kalamazoo River Remedial Action Group 

• No activities were conducted during the reporting period. 

2.5.4 Kalamazoo River Monitoring Group 

• Teams conducted surface water sampling at monitoring stations in the Kalamazoo River.  A sampling 
summary is presented in Table 2. 

2.6  Talmadge Creek Branch    

2.6.1 Talmadge Creek Remedial Investigation Group 

• Data compilation from the Talmadge Creek RI study continued. 

2.6.2 Talmadge Creek Compliance Group 

• Evaluation of RI data and Verification of Soil Remediation (VSR) data for MP 0.50 to MP 2.0 
continued. 

2.6.3 Talmadge Creek Remedial Action Group 

• Demobilization of the pump-around, GAC dewatering systems, and flocculent/turbidity control system 
was completed. 
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• Removal of soil erosion and sedimentation controls was completed. 

• Excavation, restoration and demobilization between MP 1.75 and MP 2.25 was completed. 

• Crews continued to demobilize sheet piling, equipment and road mats from the recently completed 
confluence excavation.  Crews conducted some oil-impacted soil scraping activities in some areas as 
road mats were being removed between A-Drive and the confluence. 

2.6.4 Talmadge Creek Monitoring Group 

• During the reporting period erosion control devices on Talmadge Creek between MP 1.4 and MP 2.0 
were removed. 

• Water quality monitoring was conducted during excavation activities along Talmadge Creek.  Water 
quality monitoring activities also continued at the confluence diversion outfall and in the Kalamazoo 
River downstream of the confluence. 

• Air monitoring was conducted during operations at Talmadge Creek.  No detections were noted during 
the reporting period. 

       2.7 Air Operations Branch 

• One over-flight was conducted for situational awareness during this reporting period. 

• Photographs were taken during the over-flights for presentation during Operations, Command and 
General Staff, and Multi-Agency Coordination (MAC) meetings. 

2.8 Waste Management Branch     

 2.8.1 Decontamination Group 

• A summary of equipment and boom decontaminated during this reporting period is presented in Table 4. 

2.8.2 Transportation and Disposal Group 

• Contaminated soil, water, and debris continue to be removed to staging areas.  Samples are collected for 
oil recovery determination prior to off-site disposal. 

• The total amount of recovered oil from the inception of the response has been estimated using actual 
waste stream volumes, analytical data, and physical parameters of oil-containing media.  A summary of 
the estimated volume of recovered oil is presented in Table 9.   

•  Quantities of oil and debris shipped off-site during the reporting period are presented in Tables 5 
through 8. 

2.8.3 Waste Management Characterization Group 

• Waste management characterization, manifesting, and coordination of transportation and disposal 
continued according to approved plans. 
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3. Planning 

3.1 Situation Unit 

• Situation Unit personnel observed and documented progress in operational areas, and continued to 
assess areas of interest including locations of oil sheen, turbidity, and ice formation. 

• Daily situation photo logs were prepared and distributed to project participants. 

3.1.1 GIS Specialists 

• GIS personnel continued to support operations with the generation of site maps. 

3.2 Environmental Unit  

• EPA continued coordination with United States Geological Survey (USGS) regarding the Kalamazoo 
River geomorphology evaluation and the impact on strategy and tactics for future oil recovery efforts. 

3.3 Documentation Unit 

• Documentation Unit personnel continued organizing and archiving electronic and paper files. 

3.4 Resource Unit 

• Personnel continued to produce Incident Action Plans (IAPs), support the planning efforts of operations, 
and provided information to Logistics personnel in order to properly prepare and procure resources. 

4. Command 

4.1 Safety Officers 

• Safety personnel continued to conduct work-site safety inspections, with a focus on activities at 
Talmadge Creek and the confluence. 

• Throughout the reporting period, the only safety related incident was due to a non-site vehicle.  Debris 
not fully contained within the cargo area struck the mirror on the cab of a site transport truck. 

• With the potential for severe weather and the approach of tornado season safety briefings are used to 
reiterate precautions and sheltering procedures.    

4.2 Public Information 

• The number of public inquires reported by Enbridge for this period is presented in Table 10. 

5. Landowner Environmental Issues 

• Landowner environmental issues, as reported by Enbridge, are presented in Table 11.  
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6. Finance 

• The current National Pollution Funds Center (NPFC) ceiling is $49.7 Million. Approximately 81.6% of 
the ceiling has been spent through March 11, 2012.  The latest average 7-day burn rate was $35,081.  
These cost summaries reflect only EPA-funded expenditures for the incident.  A summary of these 
expenses is presented in Table 12. 

7. Scientific Support Coordination Group (SSCG) 

• The Eco-Toxicity Subgroup continued preparation of a Net Environmental Benefits Analysis (NEBA) to 
assess the harm and benefits accompanying oil recovery efforts.  Sediment toxicity samples continue to 
be analyzed by the off-site laboratory. 

• The Chemical Fingerprinting and Biodegradation Subgroup received preliminary results from U.S. 
EPA’s Environmental Response Team (ERT) that provide evidence regarding biodegradability of 
submerged oil.  Additional studies are underway.   

• Chemical fingerprinting samples continue to be analyzed by the off-site laboratories. 

• Preparations continued for the next on-site meeting scheduled for March 29-30, 2012.  

8. Participating Entities 

• The MAC Group continues meeting twice per month to discuss the progress of the response.  Entities 
participating in the MAC include: 

o U.S. Environmental Protection Agency 
o Michigan Department of Environmental Quality 
o Michigan Department of Community Health 
o City of Battle Creek 
o City of Marshall 
o Allegan County Emergency Management   
o Calhoun County Public Health Department 
o Calhoun County Emergency Management 
o Kalamazoo County Health and Community Services Department 
o Kalamazoo County Sheriff 
o Enbridge (Responsible Party) 

• For a list of cooperating and assisting agencies and the congressional presence, see SITREP #51 
(Sections 3.2 and 3.3). 

9. Personnel On-Site 

• Staffing numbers for the entities and agencies active in the response are presented in Table 13.  

10. Source of Additional Information 

• For additional information, refer to http://www.epa.gov/enbridgespill. For sampling analysis data, see 
http://response.enbridge.com/response/. 

 

 

http://www.epa.gov/enbridgespill
http://response.enbridge.com/response/
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11. Clean-up Progress Metrics 

Table 1 – Real Time Air Monitoring Counts Performed by Enbridge 

Monitoring Location Total 
March 2012 

14 13 12 11 10 9 8 
Odor Response 0 0 0 0 0 0 0 0 

Work Area 76 8 10 6 0 19 17 16 
 

Table 2 – Samples Collected By Enbridge 

Sample Type Total 
March 2012 

14 13 12 11 10 9 8 
Surface Water 22 13 9 0 0 0 0 0 
Private Well 0 0 0 0 0 0 0 0 
Groundwater 2 1 0 0 0 0 1 0 
Sediment 3 3 0 0 0 0 0 0 
Soil 55 5 8 9 0 1 18 14 
Dewatering 0 0 0 0 0 0 0 0 
Air (Odor Complaint) 0 0 0 0 0 0 0 0 
Air (Work Area) 0 0 0 0 0 0 0 0 

 
  Table 3 – Site Status Information (as of 3/14/2012) 

Overbank Branch 4 
Submerged Oil Branch 183 
Containment Branch 8 
Talmadge Creek Branch 1 
Kalamazoo River Branch 4 
Consistent with EPA Order and up for MDEQ Part 201 Program 4 

Total Sites 204 
 

Table 4 - Equipment Decontamination 

Location/Media Total 
March 2012 

14 13 12 11 10 9 8 
Frac Tanks 2 0 1 1 0 0 0 0 
Vac Trucks-Tankers 0 0 0 0 0 0 0 0 
Roll-Off Boxes 0 0 0 0 0 0 0 0 
Yellow Iron (light) 1 0 1 0 0 0 0 0 
Yellow Iron (heavy) 0 0 0 0 0 0 0 0 
Jon Boats 0 0 0 0 0 0 0 0 
Air Boats 0 0 0 0 0 0 0 0 
Vehicles 0 0 0 0 0 0 0 0 
Boom (linear ft) 100 0 0 50 0 0 0 50 
Miscellaneous Items 19 5 2 3 0 6 2 2 
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Table 5 - Soil and Debris Shipped Off Site (as of 3/15/2012) 
Waste Stream Cumulative Disposal Facility 

Haz Soil (yd3) 19,644 Envirosafe (Oregon, OH) 
Non-Haz Soil & Debris (yd3) 
(Excluding Ceresco Dredge) 

75,818 SET/C&C 

Non-Haz Soil & Debris (yd3) 
(Excluding Ceresco Dredge) 64,815 Westside Recycling (Three Rivers, 

MI) 
Non-Haz Soil (yd3) 
(Ceresco Dredge Only) 5,562 EQ/Republic (Marshall, MI) 

Haz Debris (yd3) 12,075 EQ/Michigan Disposal (Wayne, 
MI) and Republic (Marshall, MI) 

Non-Haz Household Debris (ton) 1,576 
SET/C&C 

Non-Haz Impacted Debris (ton) 6,572 
     Shaded items are discontinued waste streams. 
 

Table 6 – Oil/Water Collected by Location (as of 3/15/2012) 
Location Cumulative (gallons) 

Division A 5,356,315 
Division B 5,111,479 
Division C 2,096,388 
Division D 121,106 
Division E 52,631 
Decontamination 2,365,739 
Site A 320,909 
Other Locations* 1,970,759 

Subtotal 17,395,326 
 Sludge** 474,215 
Total Oil/Water 16,921,111 

*    Wildlife Center Operations, Sediment Trap Cleaning, Hydro-Vacuuming. 
** Sludge collected is tracked as a liquid waste inbound; however, after stabilization, the sludge is disposed of as solid waste. Therefore, the 
volume of sludge in not included within the cumulative oil/water totals. Stabilized sludge is included in the solid waste disposal metrics. 
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Table 7 - Liquid Shipped Off-Site (as of 3/15/2012) 

 

   Shaded and italicized items are discontinued waste streams. 
   †   Cumulative quantities may not reconcile with previous reports (due to auditing). 
   a   New Age lab water and methanol mix generated by mobile laboratory. 
   *    Treated Non-Haz Water no longer sent to this location.   

 
Table 8 - Oil/Water Remaining On-Site (as of 3/15/2012) 

Item Cumulative (gallons) 

Oil/Water Collected 16,921,111 
Oil/Water Shipped Off-Site 16,921,111 

Total Oil/Water Remaining On-Site 0 
 

Stream Destination Company 
Destination 

Location 
Cumulative 

Volume (gallons) † 
Non-Haz Water Battle Creek POTW Battle Creek, MI 1,143,280 
Non-Haz Water Dynecol Detroit, MI 981,792 
Non-Haz Water Liquid Industrial Waste Holland, MI 1,225,357 
Non-Haz Water Plummer Kentwood, MI 337,725 
Hazardous Water Dynecol Detroit, MI 3,594,579 
Oil 
Other Material Enbridge Facility Griffith, IN 766,288 

1,405,525 
Treated Non-Haz Water Liquid Industrial Waste Holland, MI 370,200 
Treated Non-Haz Water Plummer Kentwood, MI 4,976,140 
Hazardous Water Safety Kleen a  825 
Treated Non-Haz Water* Dynecol Detroit, MI 150,700 
Treated Non-Haz Water* Battle Creek POTW Battle Creek, MI 1,968,700 

Total 16,921,111 
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Table 9 – Estimated Recovered Oil (as of 3/12/2012) 
 

Waste Stream Containing 
Recovered Oil 

Destination 
Company 

Destination 
Location 

Estimated Oil Volume in 
Waste Stream (gallons) 

Soil - (Impacted Soil & Debris)                                             C&C Landfill Marshall, MI 13,519* 

Soil - (Impacted Soil & Debris)                                             Envirosafe/ 
Westside RDF Oregon, OH 278,665 

Geotube Sediment - (Impacted 
Sediment)                                             

Envirosafe/ 
Westside RDF Oregon, OH 1,298 

Debris - (Roll Off Boxes with 
Impacted Sorbents, boom, pads, 
plastic, PPE, vegetation, and biomass)                                               

EQ Michigan Belleville, MI 33,752 

Frac Tank City - Influent to Carbon 
Filtration System C&C Landfill Marshall, MI 8,109 

Frac Tank City - Water  

Dynecol Detroit, MI 

46,172 
Liquid Industrial 
Waste Services, Inc. Kentwood, MI 

Plummers Env Inc. Holland, MI 
BC POTW Battle Creek, MI 

Ceresco Pretreatment System C&C Landfill Marshall, MI 90 
A-1 Pretreatment System C&C Landfill Marshall, MI 9 
Oily Water - RPP Enbridge Facility Griffith, IN 766,288 
Total - - 1,147,901 

Shaded items represent discontinued waste streams 
*Totals updated for analytical received after report generation.  Not all analytical is available at the time of report generation. 
 

 
 

Table 10 – Public Inquiries Received by EPA and Enbridge 

Location/Media Total 
March 2012 

14 13 12 11 10 9 8 
Marshall Community Center 4 0 1 1 0 0 1 1 
Oil Spill Public Information Hotline 6 0 1 1 0 1 3 0 
Website 0 0 0 0 0 0 0 0 

Total Public Inquiries 10 0 2 2 0 1 4 1 
 
 
 

Table 11 – Landowner Environmental Issues (as of 3/15/2012) 
Issues this Period Issues Undergoing Evaluation Issues Considered Addressed 

0 5 0 
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Table 12 - Financial Summary 

Item 
Expended (Cumulative)  

(as of 3/11/2012) 
ERRS Contractors   
EQM (EPS50802) T057 $ 1,199,522 
 T060 $  213,636 
LATA (EPS50804) T019 $ 1,161,082 
ER LLC (EPS50905)   T040 $  683,330 

Total ERRS Contractors $ 3,257,571 
Other Contractors 
Lockheed Martin (EPW09031) – TAGA Support 

 
$ 

 
185,951 

T&T Bisso (EPA:HS800008) 
Total Other Contractors 

$ 
$ 

__882,087 
1,068,038     

START Contractor – WESTON (EPS50604)      T030-Response 
T032-Sampling   

T037-Doc Support 

$ 
$ 
$ 

22,704,116 
183,567 

1,410,751 
Total START Contractor $ 24,298,434 

Response Contractor Sub-Totals $ 28,624,043 
EPA Funded Costs: Total EPA Costs $ 5,711,778 
Pollution Removal Funding Agreements – Total Other Agencies $ 1,622,624 

Sub-Totals $ 35,958,445 
Indirect Cost (16.00%) $ 3,598,252 
Indirect Cost (8.36%) $ 996,121 

Total Est. Oil Spill Cost $ 40,552,817 
Oil Spill Ceiling Authorized by USCG $ 49,700,000 
Oil Spill Ceiling Available Balance $ 9,147,183 

    Shaded items are discontinued 
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Table 13 - Personnel On-Site 

Agency/Entity 
March 2012 

14 13 12 11 10 9 8 
U.S. EPA 1 1 3 0 2 3 3 
START 21 21 19 1 16 21 21 
MDEQ 7 5 6 0 1 11 6 
MDEQ Contractors 6 5 5 0 2 6 7 
Calhoun County Public Health 0 0 0 0 0 0 4 
Calhoun County (CC) EM 0 0 0 0 0 0 0 
City of Battle Creek 0 0 0 0 0 0 0 
City of Marshall 0 0 0 0 0 0 1 
Village of Augusta 0 0 0 0 0 0 0 
Kalamazoo County Public Health 0 0 0 0 0 0 0 
Kalamazoo Sheriff 0 0 0 0 0 0 0 
MDCH 0 0 0 0 0 0 1 
USGS 2 1 0 0 0 2 2 
Michigan State Police EMD 0 0 0 0 0 0 0 
Allegan County Emergency Management 0 0 0 0 0 0 0 
Other 0 0 0 0 0 0 0 
Enbridge – Operations Center 56 59 55 1 10 58 58 
Enbridge – Talmadge Creek 31 48 44 2 48 60 60 
Enbridge – Kalamazoo River 16 15 12 0 3 17 17 
Enbridge – Containment 5 6 9 0 4 8 8 
Enbridge – Submerged Oil 11 11 9 0 2 8 8 
Enbridge – Overbank 16 20 25 2 19 30 30 
Enbridge – Waste Management 24 29 36 1 2 22 32 
Enbridge – Security & Flaggers 11 11 11 10 10 11 11 
Enbridge –Communications Center 9 9 9 1 4 8 8 

Total 216 241 243 18 123 265 277 
*Enbridge Operations and Field include Enbridge and contractors as reported by Enbridge 
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